Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 2:46PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 107 Const Calendar Day 15 Date: 23-Sep-200 Wednesday
Inspector Name: EI-Mahmoud, Hazzaa Title: Sr. Transportation Engineer
Inspection Type: Intermittent
Shift Hours: 07:00 am 03:30 pm Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 09-Oct-09 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation clear Condition
Working Day If no, explain:
Diary: Dispute
Office work/Out office
-‘Met with Ahmed to discuss grouting operation at diaphragms C &D. =
-‘Met with Robert Kim to discuss his future assignment. Robert is considering transfer to OSC, but noT
sure yet. He needs to think about it.
-‘Met with Mehran, Ben and MCM to discuss the service platform. MCM is blaming the fabricator for the
damage.
-‘Met with Victor Maletic to discuss hinge pipe beam and barrier rail grades on the EB structure .
‘| requested Matt to lay out points 12m left and 12m right of the EB centerline at 33 m intervals
longitudinally.
-Attended a follow up meeting with Amer, METS (Elizabeth &Robert) Raj, Mehran, Ben, Maged and
Mahboub to discuss the service platform.
-Avar grouted disphram C tendons today .
‘MCM continued class-one finish WB and removing formwork on EB.
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